
Executive IMTG Projects Status Report
November 30, 2016

On Schedule, Within Budget

Behind Schedule or Over Budget

Pending Management Approval

Have Critical Issue(s) that Require(s) Management Attention or Approval 

Behind Schedule and Over Budget, but Recoverable

IT Project Management Division

Los Angeles 
World Airports

ACAMS Expansion

Airport Technology & 
Business Systems Projects

Infrastructure Technology 
Projects Projects in Planning

Airport Police Computer Aided
Dispatch (CAD) System

Replacement

Document Management System 
Enhancement PIDS – Sepulveda North Perimeter

TBIT & T2 Automated Passport Control
Kiosks – Phase 1, Phase 2

ACAMS System Replacement
Assessment & SOW Development

(In Planning)

CCTV System Enhancement Phase 2
(In Planning)

Credentialing Process
Assessment & Optimization

(In Planning)

Digital Trunked Radio
System Enhancement

(In Planning)

Distributed Antenna System
(In Planning)

LAWA & Public WiFi Improvements
(In Planning)

LAWA Service Management System
(In Planning)

Maximo Enhancement
(In Planning)

Mobile Passport Control
(In Planning)

Workforce Scheduling System ‐
Phase 2

(In Planning)

Inventory Management
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